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PSYCHIATRIC URGENT CARE CENTER PROJECT AT OLIVE VIEW-UCLA
MEDICAL CENTER DESIGN-BUILD REQUEST FOR PROPOSAL
PROJECT STATUS UPDATE, SPECS. 6893; C.P. 69545

On April 15, 2008, your Board approved a prequaliication questionnaire to be used to
shortlist prospective design-build entities for the Psychiatric Urgent Care Center project.
At that time, we indicated that we would return to your Board for approval of the shortlist
of the three highest-ranked prequalified proposers, adopt the project scoping

documents, and obtain approval to solicit technical and cost proposals.

On May 14, 2008, five design-build entities submitted prequalification questionnaires
that were reviewed and four firms were determined to be prequalified. The following
three design-build entities were determined to be the highest ranked: 1) GKK Works;
2) Innovative Technical Solutions, Inc., with Leo A. Daly Architects; and 3) Perera
Construction with Design, Inc., and Langdon Wilson Architects.

On June 17, 2008, your Board approved the County of Los Angeles design-build policy.
This policy allows Public Works to conduct prequalification processes and solicit
technical and cost proposals without returning to your Board for approval of the

prequalified proposers and adoption of the project scoping documents/performance

specifications.

This memorandum is to inform your Board that we intend to proceed with the Request
for Proposal (RFP) process under the authority delegated by your Board as part of the
adoption of the design-build policy. On December 15, 2008, the Director of Public
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Works will issue the RFP to solicit technical and cost proposals from the three
shortlisted proposers to determine which design-build entity will provide the best value
to the County for this project. It is anticipated that the technical and cost proposals will
be submitted on March 9, 2009. Following evaluation and negotiations, anticipated to
be completed in April 2009, we will return to your Board with recommendations

regarding award of the design-build agreement.

In addition, Public Works plans to proceed with make-ready construction work using a
Job Order Contract. The purpose of the make-ready work is to eliminate potential
delays or change orders related to unforeseen field conditions during construction of the
building. The make-ready scope of work will include such things as site grading,
demolition, and relocation/abandonment of utilties and existing site improvements.

If you have questions regarding this matter, please contact me, or your staff may
contact Jan Takata at (213) 974-1360.
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